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Overview

Radiological Project Work Overview

– Current Project Map

– Parcel C 

• Phase II Field Work

• Ship Berth Survey 

• Buildings 253 and 211 Survey
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– Parcel E 

• 500 Series Reports

• “I Street” SS/SD Removal

– Parcel D-1

– FSS Report Status
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Approximate RU-C2 Boundary
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Parcel C - Phase II SS/SD Removal

Parcel C SS/SD line removal:

• Phase II – 14,020 of 14,300 linear feet of SS/SD lines (98%)

• 29 Trench Units (TUs) Excavated to date:

• 2 – Active TUs (undergoing sampling, survey, and/or remediation) 

• 1 – Approved for backfill

• 2 – Radiologically cleared TUs; turned over to CB&I
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• 2 – Radiologically cleared TUs; turned over to CB&I

• 7 – Backfilling/Restoration of TUs (installing drainage system)

• 17 – Backfilled/Restored TUs
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Parcel C - Phase II
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Parcel C – Phase II Ship Berth Surveys

Terrestrial (soil) Survey Units:

• Survey Units 2, 3, 6, 7, and 9 – Surveys complete

• Survey Units 5 and 8 – Awaiting definitive data analysis

• Survey Units 1 and 4 – Characterization sampling and 

remediation being performed

Cantilevered (concrete) Survey Units:
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Cantilevered (concrete) Survey Units:

• Survey Units 10-13 – Ongoing—Conducting alpha investigations
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Buildings 253 and 211 

Removal and survey of ventilation system

• 100% removed

Building 211 “Wooden Extension” demolition 

• 85% surveyed and screened
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Buildings 253/211 

• Continue characterization surveys of floor surfaces; as of February 20, 

completed 63% of alpha/beta scans, completed 35% of the gamma 

scans, and collected 49% of the systematic and swipe samples. 



Parcel E SS/SD Removals

“I Street”

• As of February 14

• 3,236 LF of the scoped 7,600 LF has been removed (43% removed)

• Completed removal along Mahan and J Streets

• Removing SS/SD lines along I Street
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Parcel E SS/SD Removals

“I Street”
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Excavation of SS/SD along J Street Loading excavated soil into dump trucks

Removal of concrete encased piping Staged removed concrete encased piping 



Parcel D-1 

Phase I

Phase I

– Gun Mole Pier

• Final FSS report issued January 17

• Confirmation surveys scheduled for March 18

• RURR letter anticipated following analysis of confirmation samples and 

confirmation surveys 
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confirmation surveys 

– Phase I RACR

• Final RACR issued January 14

• No further comments from DTSC; Navy requests RURR letter from CDPH 

following Phase II RACR 
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Parcel D-1

Phase II

Phase II

• Temporary demobilization from field work on January 20 awaiting 
results from laboratory

• Field Work to resume on March 17
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FSS Report Status

Parcels C, D-1, & E

Free-Released

Final

Draft

Internal Draft
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Internal Draft
(Data under review)

Waiting for concurrence for 
Free-Release determination
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Comments, Questions, Concerns?


